

Skagit River General Investigation

*Status Update
Flood Control Zone District
Advisory Committee
September 17, 2012*



General Investigation 2012 Year In Review

- Feasibility Scoping Meeting *March*
- Alternative Formulation Workshop *March*
- Outreach on Preliminary Alternatives
April May June July
- USACE National Charrette *May*
- Alternatives Milestone Meeting *August*
- NHC Contract Executed *August*



General Investigation Current Tasks

- NHC Contract
 - BNSF Bridge Modeling
 - Dam Storage Modeling
 - Economic Damage Assessment
 - Hydraulic Design of Alternatives
 - Update H&H Technical Reports



General Investigation

Next Step: Compare Alternatives

- Life Safety Risk Reduction
- Economic Damage Reduction
- Least Impacts to Agriculture Resources
- Least Impacts to Environmental Resources
- Construction and O&M Costs
- Acceptability to Sponsor and Public



General Investigation Timeline

- Spring 2013: Present Alternative Analysis
- Summer 2013: Tentatively Select Plan, Refine and Optimize Design
- Spring 2014: USACE Decision Milestone
- Fall 2014 Submit Final Draft of Report
- Fall 2015: Chief's Report Finalized

