
Skagit River General Investigation: 

Feasibility Phase 

Existing & Without-Project Conditions 
Research existing data and identify 

data gaps  

Collect existing data (Civil, Economics, 

H&H, Environmental, Cultural, etc.) 

Development & analysis of future with-

out-project conditions 

Reconnaissance Study (1993) 

FCSA (amended 2007) 

Alternatives Formulation &  

Selection of Recommended Plan 
Develop measures 

Develop screening criteria 

Preliminary screening of measures 

Refine measures  

Develop alternatives (conceptual      

design) 

Develop screening criteria 

Preliminary screening of alternatives 

Refine alternatives (10% design) 

Final screening & selection of alternative 

Detailed analysis of selected alternative 

(35% design) 
 

NEPA  

Environmental 

Scoping 

Feasibility  

Scoping 

Meeting 

Alternative  

Formulation  

Briefing 

Washington Level Review &  

Congressional Authorization  

of Project 

Construction Phase 

Pre-Construction Engineering & Design Phase 

Operations & Maintenance Phase 

End of Feasibility Phase 

Skagit County 
 

Contribution & Input 

Skagit County, 

Other Agencies, 

Tribes, & the Public 
 

Contribution & Input 

Finalize feasibility report and  

submit for approval 

Feasibility Phase 

Reconnaissance Phase 

Open House &  

Informal  

Scoping  

Meetings 

Present 


