

SKAGIT RIVER FLOOD RISK MANAGEMENT General Investigation Next Steps



Public Review of Draft Feasibility Report / Environmental Impact Statement (EIS)	CURRENT STEP February – July 2014
Complete Feasibility-Level Designs	Spring 2015
Finalize Feasibility Report / EIS + Additional Corps Reviews	Summer 2015
Public Review of Final Feasibility Report / EIS	July 2015
Chief's Report Complete; Begin Congressional Authorization Process	Fall2015 *Congressional Authorization Timeline TBD
Final Designs & Specifications	2017-2019*
Construction Begins	2020*

^{*}Subject to Congressional authorization of project and funding appropriations